

PO Box 702, Pennant Hills NSW 1715 Phone: +61 4 3497 7234 +61 2 9482 5750
 Email: PartnerHousing@electronicblueprint.com.au Web: www.phab.com.au
 Web (Professional Services): www.electronicblueprint.com.au (Refer to Section 30 – Affordable Housing)

Partner Housing Australasia (Building) Incorporated is a Christian ministry working with families, volunteers and donors to provide building services, financial assistance and nurture for the provision of affordable housing to those in need throughout Australia and beyond.

2007 Asia-Pacific Operations

Partner Housing Australasia (Building) Incorporated Professional Services Team		
Client	Project and activity	Coordinator
Kiribati Public Works Department	Two copra sheds for villages in outlying islands. Brief agreed with PWD representative.	Ruth Kestermann
HFHI-AP Timor Leste	Support for Habitat Resource Centre – Dili Meeting with Ian & Bev Morecombe. Brief agreed. Draft training CD prepared.	Grant Wood
General	Development of water harvesting and septic disposal	Bill Ryan
HFHI-AP Timor Leste	Development of new concrete block system for housing and supply of moulds. Letter sent to Hanson Building Products requesting assistance.	Wayne Holt
HFHI-AP Mongolia	Drafting & engineering check of a number of standard houses. Brief prepared for engineer and architects.	Davina Rooney Simon Matthews
HFHI-AP Cambodia	Drafting & engineering check of a number of standard houses. Contact established with Phnom Penh office.	Bruce Hutchison Enrico Beretta
HFHI-AP India	Support for Habitat Resource Centres – Southern India Brief discussed with James Samuel	Ruth Kestermann
HFHI-AP Indonesia	Drafting & engineering check of a number of standard houses for Earthquake Reconstruction, Yogyakarta	David Carolan
HFHI-AP Indonesia	Monitoring tsunami reconstruction. No further action required at this stage.	Bruce Hutchison John Matheson
Notes		
1. This schedule lists only the principal projects currently active. There are other projects which are reasonably inactive.		
2. Projects are listed in approximate order of the level of activity being undertaken.		